

**HL7 EHR Technical Committee
EHR Interoperability Project Team**

Project	Lead	Status	Next Steps
“Coming to Terms” White Paper	Pat Gibbons gibbons@mayo.edu	<ul style="list-style-type: none"> • Completed • Posted: http://www.hl7.org/documentcenter/public/wg/ehr/ComingtoTerms2007-03-22.zip 	None planned
EHR Interoperability Model (EHR/IM) DSTU	Gary Dickinson gary.dickinson@centrihealth.com	<ul style="list-style-type: none"> • Jan 2007 – Passed DSTU Ballot • Feb 2007 – Published • Posted: http://www.hl7.org/documentcenter/ballots/2007MAR/support/EHR_IM_DSTU_R1_2007MAR.zip 	<ul style="list-style-type: none"> • Parking Lot for suggested revisions • 2008 – New draft • Fall 2008 – Normative Ballot
• EHR/IM CDAR2 Reference Profile for EHR Interoperability DSTU	Calvin Beebe cbeebe@mayo.edu	<ul style="list-style-type: none"> • Ballot Draft in Preparation • Posted: http://informatics.mayo.edu/wiki/images/d/d9/071108EHR-IM-CDAR2-Profile.pdf 	• Dec 2007 – First Round DSTU Ballot
• EHR/IM Legal Profile	Michelle Dougherty Michelle.Dougherty@AHIMA.org	Planned	• Fall 2007 – Legal Aspects Team to begin Review
EHR Lifecycle Model (EHR/LM) DSTU	Gary Dickinson gary.dickinson@centrihealth.com	<ul style="list-style-type: none"> • Ballot Draft in Preparation • Posted: http://informatics.mayo.edu/wiki/images/f/f8/070523EHR-Lifecycle.doc 	• Dec 2007 – First Round DSTU Ballot
Alignment – ONC/AHIC/HITSP Use Cases with HL7 EHR/PHR Models (as follows):			
• Year 1 Care Delivery EHR/Lab Results Reporting	Sherry Selover sherry.selover@selover.com	<ul style="list-style-type: none"> • Completed internal review • Posted: http://www.hl7.org/ehr/documents/public/documents/HL7-EHR-PHR-Align-v0_3.zip 	<ul style="list-style-type: none"> • Public Review and Comment • Forward to ANSI HITSP Foundations Committee
• Year 1 Consumer Empowerment Demographics/Med History	Kim Salamone KSalamone@hsag.com	Project Underway w/Meetings as Announced	• Continuing analysis, draft in development

<ul style="list-style-type: none">• Year 1 Population Health Biosurveillance	Gora Datta gora@cal2cal.com	Project Underway w/Meetings as Announced	<ul style="list-style-type: none">• Continuing analysis, draft in development
---	--	--	---

Revised 8 November 2007