RPS Meeting Minutes Tuesday, February 24 8PM EST

Subgroup Updates 

1.  Requirements:  Requirements for iteration 2 are finished and will move on today to development.  Thanks everyone for your participation and hard work on this.
                
2.  Development:  Jason will be getting the finalized requirements and start work on the development. 

3.  Testing:  Dirk has created the schema via the HL7 tool and has collected 10-15 use cases.  Please contact Dirk if you are interested in participating on the testing team.  dirk@mission3.com
Project Information 

1.  The RCRIM schedule for Kyoto can be found on the wiki by clicking this link.   http://wiki.hl7.org/index.php?title=RCRIM_Working_Group_Meeting_Agendas#RCRIM_WORKING_GROUP_SESSIONS
                                             
Password: wiki  Username:  wikiwiki. 
Peggy will be sending out a poll to find out who is planning on attending in person and who is planning on calling in (if we have the technology -- the time difference will be a challenge -- but the folks in the US could participate in the morning sessions and the folks from Europe could perhaps participate in the afternoon sessions) -- we'll work through this quickly and let everyone know the status.
2.  The overall project timeline is attached in Microsoft project format.  We are currently on schedule and the only changes from the previous version is that for iteration 2 requirements added two weeks but development agreed they would decrease 2 weeks to accommodate the schedule.
3.  Testing is where the rubber meets the road and is our biggest risk/challenge when it comes to the project timeline.  Please think about participating on the testing team if you are not already.  Once again you can contact Dirk at dirk@mission3.com
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