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Meeting Minutes

October 9, 2007 | 10 – 11am Eastern Time

Attendees

	Abdul-Malik Shakir
	shakirconsulting@cs.com

	Jennifer Neat
	jneat@coh.org

	Phil Pochon
	Phil.phochon@covance.com

	Susan Pannoni
	spannoni@coh.org


1. Meeting minutes of 8/28/2007 distributed with meeting reminder and posted under the project link on the HL7 Wiki site.

2. Project update given

· New project name: Laboratory Test Result Abnormality Assessment

· Discussed how to officially change the project name

· JLN to submit revised project scope statement and project charter to RCRIM co-chair, Ed Tripp, and to Dave Hamill at the PMO

· Storyboard and storyboard interaction diagram

· Updated to reflect use of the term “abnormality assessment” in place of “adverse event assessment”

· Descriptive text added to clarify that the two application roles (Placer and Tracker) may be played by the same application. 

· CMET Structure

· CMET RMIM updated to reflect modified class names

· Data dictionary updated to reflect modified class names

· CT Lab Message: update CMET name 

· AMS indicated that a CMET identifier will need to be assigned, and this will appear on the CMET and within the CT Lab Message.  JLN to coordinate with Dale Nelson regarding CMET identifier and communicate to Phil when identifier is available 

· Intent to Ballot CMET: JLN understood from the Publishing Committee meeting at the Sept WGM that this was handled independent of the sponsoring committee.  JLN to follow up with Publishing Committee and initiate contact with Dale Nelson to clarify CMET NIB process and determine how this impacts ballot reconciliation (RCRIM TC still responsible).
· Vocabulary Tasks: identified concepts within the NCI Thesaurus that map to the CMET vocabulary requirements, as well as concepts that are not present in the NCI Thesaurus and have been proposed for inclusion.  

3. Next steps:

a. CT Lab Message: submit Intent to Ballot by 10/28/2007

b. CMET: Intent to Ballot due by 10/28/2007

c. Meeting scheduled on 10/24/2007 to include Phil and BRIDG representatives to discuss harmonization and review the BRIDG-derived DAM.  Alternative meeting date: the next project meeting scheduled for 10/23/2007.
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