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Requirements Update:  Marti Velezis provided an update:

Product Information – the group finalized the attributes for a Regulated Product (including making changes to the definitions). The product information will be available for the development team to finalize how best to deal with the current product requirements for Iteration 2. We decided to remove all dose and strength information from requirements artifacts (including the storyboards) – that information may resurface with future requirements.  Note – the information is posted on the Wiki under the Requirements Subgroup meeting schedule/notes at: http://wiki.hl7.org/index.php?title=RPS_R2_MM_070142009
Future Requirements – we need a Quarter at the WGM to discuss all of the new requirements and possible prioritize them as a group.  

The discussions about new requirements are being shifted to another forum than the listserve.  If people have new requirements I have established a section on the main RPS Wiki page for people to add discussion topics, or they can send me the content and I will get it posted.

The group agreed that the project team needs to establish scoping discussions prior to the Atlanta WGM.  These discussions will be for the project team to 1) understand the new requirements proposed for future releases of RPS; and 2) ensure that all requirements put on hold to date are also addressed.   These discussions will be constrained to scope and will not include requirements gathering activities.  Based on these preliminary scoping discussions, the agenda for the Atlanta WGM will be finalized (i.e., final determination on additional quarters for discussions).
Testing update - Jason Rock provided an update:  Test cases have been updated and executed and are posted on the wiki.  Jason asked that we review the final test cases and validate the results.  Please provide any feedback to the testing lead Dirk Beth.  There are no changes that need be made to the model based on testing.

Development:  Jason Rock provided an update:  The model is finalized at this time based on all requirements and testing validation results.  Jason will be going over the model at the Atlanta meeting in September.

Other:  The Atlanta Agenda is being finalized and will be posted on the wiki by the end of this week.  The plan is to have 3 quarters at the meeting.  Wednesday, September 23 we will be meeting Q1 and Q2 – Thursday, September 24th we will have a overflow session for Q1 – Peggy will work with Ed Tripp to secure a time and location for Thursday.  
Q1 Wednesday – We will provide a status update for testing and development of R2 – Dirk will provide feedback on testing and Jason will walk through the model.

Q2 Wednesday – Mary Ann will lead this quarter in Atlanta to discuss the next steps for the project which includes the requirements coming forward from ICH (Mary Ann has taken the action item to request ICH requirements in order to get them posted to the Wiki – see below).  The project scope and management will also be discussed.  
All new requirements (only high-level scoping statements are needed at this time) should be posted on the RPS wiki at: (http://wiki.hl7.org/index.php?title=Regulated_Product_Submissions) and the group should start reviewing the topics in order to engage in scope discussions prior to the Atlanta WGM.  

Q1 Thursday – This quarter will be used to work on any overflow items from Q2 Wednesday.

