

# Health Level Seven Three-Year Plan

## Arden Syntax Work Group

**Date:** 2017-09-11

**Proposed Revisions to Mission and Charter:** Revised version approved by SD 2017-01-16

**Memorandums of Understanding:** N/A

**Status of Current Work Products:**

Arden Syntax for Medical Logic Systems, Version 2.10	Passed N1 Ballot May, 2014. Published 2014
Arden Syntax for Medical Logic Systems, Version 3.0	PSS approved by TSC July, 2014 New PSS pending to extend timeline to ballot in 2019-09
Arden Syntax Implementation Guide, Release 2	Passed I1 ballot January, 2017 Publication pending
Clinical Decision Support “Big Picture” IG	PSS approved 2015-03 New PSS pending to extend ballot to 2018-09
Arden Syntax Specialist Certification Program	PSS approved 2016-01 Need a new PSS to extend project deadline

**Planned Future Work Products:**

Name / description	Status / timeline
Arden Syntax IG R3	New PSS planned to add material to R2 to discuss data models and business process modeling. Ballot 2019-01