

HL7 EHR Work Group  
 US Meaningful Use Functional Profile (of ISO/HL7 10781 EHR System Functional Model)  
 Priorities – DRAFT – 29 May 2013

What (task)	Who	When Due	Status
Project Scope Statement	All	May 2013	Awaiting SSD/TSC Approval
Demographic Analysis	Julie Richards	May 2013	Complete
Review Regulatory Language			
Reverse walk to EHRS functions/criteria, starting with ONC/NIST EHRS Certification Criteria <ul style="list-style-type: none"> <li>• <a href="#">Stage 1 (2011)</a></li> <li>• <a href="#">Stage 2 (2014)</a></li> </ul>	Volunteers		
Project Status Report – Cambridge		Sep 2013	
Finalize (stable) EHRS FM Release 2 Draft	EHR WG	Sep 2013?	Awaiting Ballot Disposition
Complete R2 Functional Profile Tooling	Tooling Team	TBD	Awaiting Phase II Contract
First Round Ballot		Dec 2013?	