

Memorandum

To: EMS DAM Project Team
From: AbdulMalik Shakir
Date: 08/25/2009
Re: EMS DAM Model Status

Accomplishments for period ending 08/25/2009

- Completed transformation of the final sections of the NEMESIS data dictionary (E15 – E23).
 - E15 Assessment/ Injury
 - E16 Assessment/ Exam.
 - E17 Intervention
 - E18 Intervention/Medication
 - E19 Intervention/Procedure
 - E20 Disposition
 - E21 Medical Device Information
 - E22 Outcome and Linkage
 - E23 Miscellaneous
- Completed assimilation of sections E12 – E17 into the EMS Static Information Model
 - E12 Medical History
 - E13 Narrative
 - E14 Assessment/ Vital Signs
 - E15 Assessment/ Injury
 - E16 Assessment/ Exam.
 - E17 Intervention
- Continued development of behavioral model portion of the EMS DAM (i.e., Use Case and Activity Diagrams).
 - Use Case realization Activity Diagrams
 - Activity information flow Object Diagrams
- Began editing of Class and Attribute definitions to conform to domain analysis modeling style guidance.

- Attended military ceremony to observe my son, Qasim, re-enlist in the United States Navy for another two years and then celebrate his 23rd birthday.



Plans for next iteration (period ending 09/08/2009):

- Complete assimilation of sections E18 – E23
 - E18 Intervention/Medication
 - E19 Intervention/Procedure
 - E20 Disposition
 - E21 Medical Device Information
 - E22 Outcome and Linkage
 - E23 Miscellaneous
- Complete development of behavioral model portion of the EMS DAM
 - Interaction diagrams
 - Descriptive text for all behavioral model elements
- Complete editing of Class and Attribute definitions to conform to domain analysis modeling style guidance.

Impediments for next iteration (period ending 09/08/2009):

- Labor Day holiday and the assorted events and honey-do projects that go with it.