

HL7 EHR Technical Committee – EHR Interoperability Project Team

| Project | Lead | Status | Next Steps |
|---|--|--|---|
| “Coming to Terms” White Paper | Pat Gibbons gibbons@mayo.edu | <ul style="list-style-type: none"> Completed Posted: http://www.hl7.org/documentcenter/public/wg/ehr/ComingtoTerms2007-03-22.zip | None planned |
| EHR Interoperability Model (EHR/IM) DSTU | Gary Dickinson gary.dickinson@centrihealth.com | <ul style="list-style-type: none"> Jan 2007 – Passed DSTU Ballot Feb 2007 – Published Posted: http://www.hl7.org/documentcenter/ballots/2007MAR/support/EHR_IM_DSTU_R1_2007MAR.zip | <ul style="list-style-type: none"> Parking Lot for suggested revisions 2008 – New draft Fall 2008 – Normative Ballot |
| <ul style="list-style-type: none"> EHR/IM CDAR2 Reference Profile | Calvin Beebe cbeebe@mayo.edu | <ul style="list-style-type: none"> Ballot Draft in Preparation | <ul style="list-style-type: none"> Dec 2007 – First Round DSTU Ballot |
| <ul style="list-style-type: none"> EHR/IM Legal Profile | Michelle Dougherty Michelle.Dougherty@AHIMA.org | Planned | <ul style="list-style-type: none"> Fall 2007 – Legal Aspects Team to begin Review |
| EHR Lifecycle Model (EHR/LM) | Gary Dickinson gary.dickinson@centrihealth.com | <ul style="list-style-type: none"> Ballot Draft in Preparation Posted: http://informatics.mayo.edu/wiki/images/f/f8/070523EHR-Lifecycle.doc | <ul style="list-style-type: none"> Dec 2007 – First Round DSTU Ballot |
| Alignment – ONC/AHIC/HITSP Use Cases with HL7 EHR/PHR Models (as follows): | | | |
| <ul style="list-style-type: none"> Year 1 Care Delivery EHR/Lab Results Reporting | Sherry Selover sherry.selover@selover.com | <ul style="list-style-type: none"> Completed internal review Posted: http://www.hl7.org/ehr/documents/public/documents/HL7-EHR-PHR-Align-v0_3.zip | <ul style="list-style-type: none"> Public Review and Comment Forward to ANSI HITSP Foundations Committee |
| <ul style="list-style-type: none"> Year 1 Consumer Empowerment Demographics/Med History | Kim Salamone KSalamone@hsag.com | Project Underway w/Meetings as Announced | <ul style="list-style-type: none"> Continuing analysis, draft in development |
| <ul style="list-style-type: none"> Year 1 Population Health Biosurveillance | Gora Datta gora@cal2cal.com | Project Underway w/Meetings as Announced | <ul style="list-style-type: none"> Continuing analysis, draft in development |

Revised 6 November 2007