

**HL7 EHR Technical Committee
EHR Interoperability Working Group**

Project	Lead	Status	Next Steps
“Coming to Terms” White Paper	Pat Gibbons gibbons@mayo.edu	<ul style="list-style-type: none"> Completed http://www.hl7.org/documentcenter/public/wg/ehr/ComingtoTerms2007-03-22.zip	None planned
EHR Interoperability Model (EHR/IM) DSTU	Gary Dickinson gary.dickinson@centrihealth.com	<ul style="list-style-type: none"> Jan 2007 – Passed DSTU Ballot Feb 2007 – Published http://www.hl7.org/documentcenter/ballots/2007MAR/support/EHR_IM_DSTU_R1_2007MAR.zip	<ul style="list-style-type: none"> Parking Lot for suggested revisions 2008 – New draft Late 2008 – Normative Ballot
<ul style="list-style-type: none"> EHR/IM CDAR2 Reference Profile for EHR Interoperability DSTU 	Calvin Beebe cbeebe@mayo.edu	<ul style="list-style-type: none"> Jan 2008 – Passed DSTU Ballot http://www.hl7.org/documentcenter/ballots/2008JAN/downloads/CDA_R2_RP4EHRINTEROP_R1_D1_2008JAN.zip	<ul style="list-style-type: none"> DSTU Publication
<ul style="list-style-type: none"> EHR/IM Legal Profile 	Michelle Dougherty Michelle.Dougherty@AHIMA.org	Review In Progress (by HL7 EHR TC Legal Aspects Team)	<ul style="list-style-type: none"> Draft Profile
EHR Lifecycle Model (EHR/LM) DSTU	Gary Dickinson gary.dickinson@centrihealth.com	<ul style="list-style-type: none"> Jan 2008 – Passed DSTU Ballot http://www.hl7.org/documentcenter/ballots/2008JAN/downloads/EHR_LCM_R1_D1_2008JAN.zip	<ul style="list-style-type: none"> DSTU Publication
Alignment – ONC/AHIC/HITSP Use Cases with HL7 EHR/PHR Models (as follows):			
Alignment Presentation	Gary Dickinson gary.dickinson@centrihealth.com	<ul style="list-style-type: none"> Complete, Approved by TC Presented to ANSI HITSP and ONC 	<ul style="list-style-type: none"> Followup with ANSI HITSP – Present to Internal Review Board Followup with ONC – Forward all Year 1 Use Cases
<ul style="list-style-type: none"> Y1 Care Delivery EHR/Lab Results Reporting 	Sherry Selover sherry.selover@selover.com	<ul style="list-style-type: none"> Complete Forwarded to ANSI HITSP Foundations Committee Forwarded to ONC http://www.hl7.org/ehr/documents/public/documents/HL7-EHR-PHR-Align-v0_3.zip	Followup with ANSI HITSP and ONC

Project	Lead	Status	Next Steps
<ul style="list-style-type: none"> • Y1 Consumer Empowerment Demographics/Med History 	Kim Salamone KSalamone@hsag.com	Project Underway w/Meetings as Announced	<ul style="list-style-type: none"> • Draft Ready for TC Review/Approval • Forward to ANSI HITSP and ONC (by request)
<ul style="list-style-type: none"> • Y1 Population Health Biosurveillance 	Gora Datta gora@cal2cal.com	Project Underway w/Meetings as Announced	<ul style="list-style-type: none"> • Draft Ready for TC Review/Approval • Forward to ANSI HITSP and ONC (by request)
<ul style="list-style-type: none"> • Y2 Population Health Quality 	Kim Salamone KSalamone@hsag.com	Team Forming	
<ul style="list-style-type: none"> • Y3 Remote Monitoring 	Sherry Selover sherry.selover@selover.com	Team Forming	

Revised 4 March 2008