HL7 Deadline	Meeting			Material distribution		
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
2-Jan						8-Jan
				Distribute meta-model Distribute high-level use case analysis		
9-Jan	10-Ja	ın 11-Jar	ı 12-Jan	13-Jan	14-Jan	15-Jan
	Confirm meta-model Confirm use case list			Distribute draft model of use cases		
16-Jan	17-Ja	ın 18-Jar	ı 19-Jan	20-Jan	21-Jan	22-Jan
	holiday		Review use cases	Distribute updated use cases		
23-Jan	24-Ja	ın 25-Jar	n 26-Jan	27-Jan	28-Jan	29-Jan
	Confirm use cases			Distribute updated use cases Distribute information map to use cases		
30-Jan	31-Ja	ın 1-Feb	2-Feb		4-Feb	5-Feb
	Review information map			Distribute updated information map Distribute class diagram		
6-Feb	7-Fe	b 8-Feb	9-Feb	10-Feb	11-Feb	12-Feb
	Review class diagram			Distribute updated class diagram		
13-Feb	14-Fe	b 15-Feb	16-Feb	17-Feb	18-Feb	19-Feb
	Review class diagrams: Skin Inspection Medical Condition Instrument Adherence to prevention			Distribute updated class diagram Distribute notice of intent to ballot		
20-Feb		b 22-Feb	23-Feb		25-Feb	26-Feb
	holiday		Review class diagram Medical Device Nutritional Status Relevant Labs Medication Use Confirm notice of intent to ballot	Submit intent to ballot Distribute updated class diagram		
27-Feb		b 1-Ma	2-Mar	3-Mar	4-Mar	5-Mar
Notice of intent to ballot deadline	Review class diagram Intervention Overview Intervention Event Education Pressure Redistribution			Distribute updated class diagram Submit draft DAM		
6-Mar		ar 8-Mai	9-Mar	10-Mar	11-Mar	12-Mar
Initial content deadline	Review class diagram Skin Protection Moisture Management Nutrition Management			Distribute draft DAM		
13-Mar		ar 15-Ma	16-Mar	17-Mar	18-Mar	19-Mar
	Open Issues					
Ballot preview opens	Static and Dynamic model alignment			Distribute updated DAM		
20-Mar	Open Issues	ar 22-Ma	r 23-Mar	24-Mar	25-Mar	26-Mar
All draft content due	Publication format			Submit final DAM		
27-Mar	28-M	ar 29-Ma	r 30-Mar	31-Mar	1-Apr	2-Apr
Final content deadline						