

**HL7 EHR Technical Committee
EHR Interoperability Project Team**

Project	Lead	Status	Next Steps
“Coming to Terms” White Paper	Pat Gibbons gibbons@mayo.edu	<ul style="list-style-type: none"> • Completed • Posted: http://www.hl7.org/ehr 	None planned
EHR Interoperability Model (EHR/IM) DSTU	Gary Dickinson gary.dickinson@centrihealth.com	<ul style="list-style-type: none"> • Jan 2007 – Passed DSTU Ballot • Feb 2007 – Published • Posted: http://www.hl7.org/ehr 	<ul style="list-style-type: none"> • Parking Lot for suggested revisions • 2008 – New draft • Fall 2008 – Normative Ballot
• EHR/IM CDAR2 Reference Profile	Calvin Beebe cbeebe@mayo.edu	<ul style="list-style-type: none"> • Resolved 49 of 58 Common EHR Record Unit Requirements • Identified Actions for others 	• Dec 2007 – First Round DSTU Ballot
• EHR/IM Legal Profile	Michelle Dougherty Michelle.Dougherty@AHIMA.org	Planned	• Fall 2007 – Legal Aspects Team to begin Review
EHR Lifecycle Model (EHR/LM)	Gary Dickinson gary.dickinson@centrihealth.com	<ul style="list-style-type: none"> • Reconciling Internal Comments 	• Dec 2007 – First Round DSTU Ballot
Alignment – ONC/AHIC/HITSP Use Cases with HL7 EHR/PHR Models (as follows):			
• <u>Year 1 Care Delivery</u> EHR/Lab Results Reporting	Sherry Selover sherry.selover@selover.com	<ul style="list-style-type: none"> • Draft circulated for internal EHR TC review • Posted: http://www.hl7.org/ehr 	Public Review and Comment
• <u>Year 1 Consumer Empowerment</u> Demographics/Med History	Kim Salamone KSalamone@hsag.com	Now Underway	• Continuing analysis, draft in development
• <u>Year 1 Population Health</u> Biosurveillance	Gora Datta gora@cal2cal.com	Now Underway	• Continuing analysis, draft in development

Revised 23 October 2007