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PSS-Lite/Investigative Projects:  Sections surrounded by a BOLD OUTLINE must be completed for approval of "Investigative Projects" (a.k.a PSS-Lite).
1. Project Name and ID
	 
	 

	EMS Outcomes Report
	[bookmark: ProjectID]Project ID: 

		|_|
	TSC Notification Informative/DSTU to Normative           Date :  



	

	

		|_|
	Investigative Project                                                        Date :  




	 


2. [bookmark: Project_Intent][bookmark: Sponsoring_Group]Sponsoring Group(s) / Project Team

	Primary Sponsor/Work Group (1 Mandatory) 
	CIC

	Co-sponsor Work Group(s)
	

	Co-Sponsor Group Approval Date
	

	Indicate the level of involvement that the co-sponsor will have for this project:
	|_|
	Request formal content review prior to ballot

	|_|
	Request periodic project updates. Specify period:  
	Monthly, at WGMs, etc.

	|_|
	Other Involvement. Specify details here:  
	Enter other involvement here




	
	

	Project Team:
	

	Project facilitator (1 Mandatory)
	Jay Lyle

	Other interested parties and their roles
	

	Multi-disciplinary project team (recommended)
	

	     Modeling facilitator
	Jay Lyle

	     Publishing facilitator
	Anita Walden

	     Vocabulary facilitator
	Sarah Ryan

	     Domain expert rep
	Clay Mann

	     Business requirement analyst
	

	     Conformance facilitator (for IG projects)
	

	     Other facilitators (SOA, SAIF)
	

	
	

	Implementers (2 Mandatory for DSTU projects)
FHIR Project Note: The implementer requirement will be handled by the “balloting” project.  Therefore work groups do not fill out the above section.  However, feel free to list implementers specific to your work group’s resources if you know of any.

	1)  Zoll, Inc.

	2)  ImageTrend


3. [bookmark: Project_Scope]Project Definition
3.a. Project Scope

	We will develop a CDA implementation guide to support hospital reporting of a patient’s outcome information to the EMS agency initially transporting the patient to the hospital. This guide will include elements not specified in the C-CDA discharge summary, and it will provide guidance for associating ED discharge summaries, inpatient discharge summaries, and EMS patient care reports. Its structure will align with the C-CDA discharge summary, though it may not assert conformance (tbd), as that document requires sections not germane to EMS agency interests. 


3.b. Project Need
	Patient outcome data is critical to assessing EMS performance. Agencies will benefit from a standardized method of acquiring this data and associating it with EMS records. 


3.c. Success Criteria
	A balloted and implemented standard


3.d. [bookmark: Project_Obj_Deliv_TgtDate]Project Risks
	Risk Description: 
	None identified

	Impact: 
		|_| Critical
	|_| Serious
	|_| Significant
	|_| Low




	Likelihood: 
		|_| High
	|_| Med
	|_| Low




	Risk Type: 
		|_| Requirements
	|_| Resources
	|_| Social-Political
	|_| Technology




	Risk To HL7: 
		|_| Internal to HL7
	
	|_| External to HL7
	




	Mitigation Plan: 
	Document the mitigation plan.

	Copy this entire table as needed to define multiple project risks.


3.e. [bookmark: Security_Risks] Security Risks
	Will this project produce executable(s), for example, schemas, transforms, stylesheets, executable program, etc.  If so the project must review and document security risks.
	|_| Yes
	|X| No
	|_| Unknown


3.f. [bookmark: External_Drivers]External Drivers
	NHTSA has asked NEMSIS to provide this asset


3.g. Project Objectives / Deliverables / Target Dates
	[bookmark: Project_Obj_Deliv_TgtDate_Example]
	Target Date 

	Complete assessment of leverageable C-CDA assets
	May 20

	Develop constrained model of specification
	June 1

	Develop guide for ballot
	June 15

	Submit guide to ballot 
	July 20

	Reconcile ballot comments to DSTU
	October 10

	Conduct DSTU period
	November 2015 to April 2015

	Prepare normative ballot
	April 2015

	Submit guide to ballot
	April 2015

	Reconcile ballot comments 
	May 2015

	Publish
	June 2015


3.h. Common Names / Keywords / Aliases
	EMS Outcomes summary


3.i. [bookmark: Lineage]Lineage
	NA


3.j. Project Requirements
	Support the Outcomes section of the NEMSIS standard 3.4, available at http://www.nemsis.org/v3/downloads/datasetDictionaries.html 


3.k. Project Dependencies
	None



3.l. Project Document Repository Location 
	http://wiki.hl7.org/index.php?title=EMS_Outcomes_project


3.m. Backwards Compatibility
Click here to go to Appendix A for more information regarding this section and FHIR project instructions.
	Are the items being produced by this project backward compatible?
	|X| Yes
	|_| No
	|_| Unknown
	|_| N/A

	

	For V3, are you using the current data types?  
	|_| Yes
	|_| No
	
	

	If you check 'No' please explain the reason: 

	This guide will align with the C-CDA Discharge summary to facilitate reuse, but it may not assert conformance (to be determined) because of CCDA requirements not germane to the EMS space.
This guide will align hospital data with the normative EMS Patient Care Report IG.


3.n. [bookmark: External_Vocabularies]External Vocabularies
Click here to go to Appendix A for more information regarding this section.
	Will this project include/reference external vocabularies?
	|X| Yes
	|_| No
	|_| Unknown
	|_| N/A

	SNOMED CT, LOINC, ICD-10 PCS, UB-04



4. [bookmark: Project_Approval_Dates]Products 
		|_|
	Non Product Project- (Educ. Marketing, Elec. Services, etc.) 



		|_|
	V3 Domain Information Model (DIM / DMIM)




		|_|
	Arden Syntax



		|_|
	V3 Documents – Administrative (e.g. SPL)




		|_|
	Clinical Context Object Workgroup (CCOW)



		[bookmark: StdCreateNew]|X|
	V3 Documents – Clinical (e.g. CDA)




		|_|
	Domain Analysis Model (DAM)



		|_|
	V3 Documents - Knowledge




		|_|
	Electronic Health Record (EHR) Functional Profile



		|_|
	V3 Foundation – RIM




		|_|
	Logical Model



		|_|
	V3 Foundation – Vocab Domains & Value Sets




		|_|
	V2 Messages – Administrative



		|_|
	V3 Messages - Administrative




		|_|
	V2 Messages - Clinical



		|_|
	V3 Messages - Clinical




		|_|
	V2 Messages - Departmental



		|_|
	V3 Messages - Departmental




		|_|
	V2 Messages – Infrastructure



		|_|
	V3 Messages - Infrastructure




		|_|
	FHIR Resources



		|_|
	V3 Rules - GELLO




		|_|
	FHIR Profiles



		|_|
	V3 Services – Java Services (ITS Work Group)




		|_|
	New/Modified/HL7 Policy/Procedure/Process



		|_|
	V3 Services – Web Services (SOA)




		|_|
	New Product Definition



	

		|_|
	New Product Family 



	

	


5. Project Intent (check all that apply)

		|X|
	Create new standard

	|_|
	Revise current standard (see text box below)

	|_|
	Reaffirmation of a standard

	|_|
|_|
	New/Modified HL7 Policy/Procedure/Process
Withdraw an Informative Document

	|_|
	N/A  (Project not directly related to an HL7 Standard)



		|_|
	Supplement to a current standard

	|_|
	Implementation Guide (IG) will be created/modified

	
	Project is adopting/endorsing an externally developed IG: Specify external organization in Sec. 6 below; 
Externally developed IG is to be (select one):

	|_|
	Adopted   - OR -	|_| Endorsed
	
	Endorsed




	· 


5.a. Ballot Type (check all that apply)
		|_|
	Comment Only

	|_|
	Informative

	|X|
	DSTU to Normative



			|_|
	Normative (no DSTU)

	|_|
	Joint Ballot (with other SDOs or HL7 Work Groups)

	|_|
	N/A  (project won’t go through ballot)







	

	


5.b. Joint Copyright 
Check this box if you will be pursuing a joint copyright.  Note that when this box is checked, a Joint Copyright Letter of Agreement must be submitted to the TSC in order for the PSS to receive TSC approval.
	
	|X|
	[bookmark: _GoBack]Joint Copyrighted Material will be produced                NB: Joint letter delivered previously for EMS PCR IG





6. Project Logistics
6.a. External Project Collaboration

	US National Highway Traffic Safety Administration (NHTSA), via National Emergency Medical Services System (NEMSIS)

	For projects that have some of their content already developed:

	How much content for this project is already developed?
	100%

	Was the content externally developed (Y/N)?  
	Yes: NEMSIS (see Patient Care Report IG for a list of participating professional societies)

	Date of external content review by the ARB?
	Pending

	Is this a hosted (externally funded) project?  (not asking for amount just if funded)
	|X| Yes
	|_| No


6.b. Realm
		|_|
	Universal



	|X|    Realm Specific 

	
	|_|    Check here if this standard balloted or was previously approved as realm specific standard

	
	US  



6.c. Project Approval Dates

	Affiliate/US Realm Task Force Approval Date 
(for US Realm Specific Projects)
	USRTF Approval Date CCYY-MM-DD

	Sponsoring Work Group Approval Date
	WG Approval Date CCYY-MM-DD

	FHIR Project: FHIR Management Group Approval Date
	FMG Approval Date CCYY-MM-DD

	Steering Division Approval Date  
	SD Approval Date CCYY-MM-DD

		PBS Metrics and Work Group Health Reviewed? (required for SD Approval)
	|_| Yes
	|_| No




	Technical Steering Committee Approval Date
	TSC Approval Date CCYY-MM-DD

		TSC has received a Copyright/Distribution Agreement (which contains the verbiage outlined within the SOU), signed by both parties.
	|_| Yes
	|_| No





6.d. [bookmark: External_Project_Collaboration]Stakeholders / Vendors / Providers 
This section must be completed for projects containing items expected to be ANSI approved, as it is an ANSI requirement for all ballots
	Stakeholders
	Vendors
	Providers

	|_| Clinical and Public Health Laboratories
	|_| Pharmaceutical
	|_| Clinical and Public Health Laboratories

	|_| Immunization Registries
	|X| EHR, PHR
	|X| Emergency Services

	|_| Quality Reporting Agencies
	|_| Equipment 
	|_| Local and State Departments of Health

	|_| Regulatory Agency
	|_| Health Care IT
	|_| Medical Imaging Service

	|_| Standards Development Organizations (SDOs) 
	|_| Clinical Decision Support Systems
	|X| Healthcare Institutions (hospitals, long term care, home care, mental health)

	|_| Payors 
	|_| Lab
	|_| Other (specify in text box below)

	|X| Other (specify in text box below)
	|_| HIS
	|_| N/A

	|_| N/A
	|X| Other (specify below)
	

	
	|_| N/A
	

		Stakeholders: EMS agencies, NEMSIS, NHTSA; Vendors: EMS





6.e. [bookmark: Realm][bookmark: Synchro_SDO_Profilers]Synchronization With Other SDOs / Profilers

	Check all SDO / Profilers which your project deliverable(s) are associated with.

	|_| ASC X12
	|_| CHA
	|_| LOINC

	|_| AHIP
	|_| DICOM
	|_| NCPDP

	|_| ASTM
	|_| GS1
	|_| NAACCR

	|_| BioPharma Association (SAFE)
	|_| IEEE
	|_| Object Management Group (OMG)

	|_| CEN/TC 251
	|_| IHE
	|_| The Health Story Project

	|_| CHCF
	|_| IHTSDO
	|_| WEDI

	|_| CLSI
	|_| ISO
	|_| Other (specify below)
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