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1. Q1:  WG Administration:  
a. Robert Jenders reviewed the status of WG work products and WG health [arden-intro-2016-05-10.ppt].
b. The WG agreed a schedule of conference calls to accomplish its work between now and the Baltimore meeting:  Monday, 6 June @ 1200 (HL7 Time); Tuesday, 5 July at 1300 (to include review of RIM Harmonization proposals); Tuesday, 2 August at 1300 (to include review of final ballot content for the Arden Syntax IG R2).  Action item:  Schedule these conference calls [Jenders].
c. The WG reviewed the status and last action date on various administrative documents and determined that no additional action was needed now to remain in compliance with currency requirements:
	Document
	Currency Requirement
	Last Action Date

	SWOT 
	Within last 3 years
	5/2015

	DMP 
	Within last 3 years
	1/2015

	M&C 
	Within last 2 years
	1/21/2015

	3-y Plan
	Within last 3 years
	9/2014


d. The WG reviewed the timeline of current projects having associated documents for ballot and publication.  The WG previously voted to delay milestones for all 3 projects, but only the Arden Syntax IG R2 has the correct ballot dates indicated on the WG’s project list on hl7.org.  The WG voted (motion Haug, second Fehre; vote:  affirmative = 3, negative = 0, abstain = 0) to notify the PMO to correct the Arden Syntax v3 delayed milestones to those agreed last year in Atlanta and to delay further for the CDS Big Picture IG those delayed milestones agreed in Atlanta.  As these delays are within 24 months of the originally-approved milestones, no further TSC approval is required.  Action item:  Notify PMO of these corrections [Jenders].
	Project 
	PSS
	Delayed Date
	hl7.org now
	Correction

	Arden Syntax IG R2
	1/2015
	9/2016 (in Orlando 1/2016)
	9/2016
	N/A

	Arden Syntax v3
	9/2015
	5/2017 (in Atlanta 10/2015)
	9/2015
	5/2017 (to match decision in ATL)

	CDS Big Picture IG
	9/2015
	9/2016 (in Atlanta 10/2015)
	9/2015
	5/2017 (to match decision today)


These decisions yielded the following updated milestones:


Arden Syntax IG R2 (no change from Atlanta 10/2015 decisions)

Submit for Informative Ballot - Target: 2016 Sep Ballot
Complete Reconciliation - Target: 2016 Sep WGM
Submit Publication Request - Target: 2016 Oct
Project End Date (all objectives have been met) - Target: 2016 Nov
CDS Big Picture IG (update today from Atlanta decision)

Submit for Informative Ballot - Target: 2017 May Ballot
Complete Normative Reconciliation - Target: 2017 May WGM
Submit Publication Request - Target: 2017 June
Receive ANSI Approval - Target: 2017 July 
Project End Date - Target: 2017 Aug

Arden Syntax v3 (no change from Atlanta decision)

Submit for Normative Ballot - Target: 2017 May Ballot
Complete Normative Reconciliation - Target: 2017 May WGM
Submit Publication Request - Target: 2017 June
Receive ANSI Approval - Target: 2017 July 
Project End Date - Target: 2017 Aug
2. Q1:  Arden Syntax IG R2

a. The WG voted to proceed to ballot in the next cycle consistent with the milestones (informative ballot 9/2016) agreed earlier this year in Orlando.  Motion Haug, second Fehre; vote:  affirmative = 3, negative = 0, abstain = 0.
b. Action item:  File NIB [Jenders].
3. Q1:  Correction of Prior Arden Syntax Versions
a. After previously approving these non-substantive changes (ArdenSyntax-prior-version-corrections-2016-05-10.docx) to v2.8, v2.9 and v2.10 and posting them for review on the listserv (http://wiki.hl7.org/index.php?title=Former_Versions), the WG reviewed and approved the documents as corrected (motion Haug, second Fehre; vote:  affirmative = 3, negative = 0, abstain = 0).  
b. Action item:  Finalize documents (remove “draft” watermark, correct update date and accept all changes) and forward to HL7 staff for posting [Jenders, Haug].
4. Q1:  Arden Syntax Certification Program

a. The WG edited and expanded the list of competencies for consideration for examination (ArdenSyntax-competencies-for-survey-2016-05-10.docx).  
b. The WG agreed to work with HL7 staff (Sharon Chaplock) to insert these competencies into a survey to assess importance for inclusion on the examination; to ascertain other areas that should be examined; and to gauge interest in an Arden Syntax certification program in the first place.
c. Action item:  Forward competencies and survey questions to Sharon Chaplock [Jenders].
Agenda for Baltimore Meeting (Tuesday, 20 September 2016)

1. Ballot reconciliation for Arden Syntax IG R2.
2. Review and extend progress on the Arden Syntax certification program.

3. Work on Arden Syntax v3 and the CDS Big Picture IG.
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