Arden Syntax Work Group
San Diego
Meeting Minutes

11 September 2017
Author:  Robert Jenders
Attendance:  Rob Harrison (robert.harrison@uchealth.org), Peter Haug (Intermountain; peter.haug@imail.org), Robert Jenders (presiding; Charles Drew University/UCLA; jenders@ucla.edu).
1. Q1-2:  No meeting.  (HL7 plenary session)
2. Q3:  WG Administration:  
a. Robert Jenders reviewed the status of WG health.  The WG once again received a gold star with no demerit points in the last cycle regarding its “health,” receiving special recognition from the TSC as one of only a handful of WGs that have achieved this status in each cycle for the last 2 years  The WG reviewed the status of its administrative documents (below).
	Document
	Currency Requirement
	Last Action Date

	SWOT 
	Within last 3 years
	2015-05

	DMP 
	Within last 3 years
	2015-01

	M&C 
	Within last 2 years
	2017-01-16

	3-y Plan
	Within last 3 years
	2014-09 -> 2017-09-11


b. The WG agreed a schedule of conference calls to accomplish its work between now and the New Orleans meeting, all on Mondays at 1200 HL7 time:  16 October, 13 November, 11 December, 15 January.   (The next WGM will take place 27 January – 2 February 2018 in New Orleans.)   Action item:  Schedule these conference calls [Jenders].
c. The WG reviewed the timeline of current projects having associated documents for ballot and publication (below), including previously voted delays. 
	Project 
	Original Due Date (from PSS)
	WG-Approved Delayed Date
	hl7.org project end date
	Status

	Arden Syntax IG R2
	2015-01
	2016-09 (in Orlando 2016-01)
	2016-09
	Approved in I1 ballot 2017-01; pub request pending

	Arden Syntax IG R3
	N/A
	N/A
	N/A
	Approved by WG 2017-05, PSS submission pending:  Ballot 2019-01, end 2019-04-01

	Arden Syntax v3
	2015-09
	2017-05 (in Atlanta 2015-10)
	2017-09
	New PSS planned to extend deadlines:  Ballot 2019-09, end 2019-12-01

	CDS Big Picture IG
	2015-09
	2016-09 (in Atlanta 2015-10)
	2017-09
	New PSS planned to extend deadlines:  Ballot 2018-09; end 2018-11-01

	Arden Syntax Specialist Certification Program
	2017-01
	2018-09 (approved in San Antonio 2017-01)
	2017-01 (HL7 notified of discrepancy on 2017-09-11)
	Work continues


d. Based on this review, the WG updated its three-year plan [Arden Syntax WG 3y Plan 2017-09-11.doc].  Vote:  Affirmative = 3, negative = 0, abstention = 0.  Action item:  While not required as a WG health measure, notify HL7 (Anne Wizauer) of this update [Jenders].
e. Action items:  Based on this review, the WG summarized the new PSS with their previously-approved extended timelines needed to extend deadlines for extant projects or to launch a new one (the Arden Syntax IG R3) and assigned preparation.  The WG will emphasize that the need for significant delay in Arden Syntax v3 is to allow maturation of the FHIR standard to at least v3 if not v4, as the next version of Arden will have a standard data model that likely will be FHIR.
	Project
	Planned Ballot
	End Date
	Author

	Arden Syntax IG R3
	2019-01
	2019-04-01
	Harrison

	Arden Syntax v3
	2019-09
	2019-12-01
	Haug

	CDS Big Picture IG
	2018-09
	2018-11-01
	Jenders

	Arden Syntax Specialist Certification Program
	N/A
	2018-09
	N/A (no new PSS neded)


f. Consistent with a prior vote to endorse an extended timeline, the WG approved the new PSS for the CDS Big Picture IG [CDS-big-picture-IG-PSS-2017-09-11.docx].  Vote:  Affirmative = 3, negative = 0, abstention = 0.
3. Q4:  Arden Syntax Certification Program
a. This was discussed with members and cochairs of the cosponsoring Education WG.  Because the consensus of the survey was that HL7 members would find this a useful educational resource, a brief study guide (2 or so pages describing what material in the standard needs to be studied for the certification test) and 100 questions (to populate the actual test and a practice test).  Once this material is prepared, the Education WG can handle its publication and dissemination/administration.
b. Action items:
i. Send us the template used for test item creation, including how to link the evidence that supports the correct answer [Lorenzi].
ii. Prepare and validate test items and study guide [Arden WG].
iii. Notify PMO to correct the previously extended end date to 2018-09 [Jenders].
4. Q4:  Arden Syntax IG R2

a. The version after final editing and correction of fonts and typographical errors was approved previously after the successful ballot in 2017-01.
b. Action item:  File publication request and confirm reconciliation spreadsheet upload [Jenders].
5. Q 4:  Correction of Prior Arden Syntax Versions
a. Previously discussed and approved:  The publication packages still need to be assembled as discussed previously. 
b. Action item:  Assemble and file publication requests [Jenders, Adlassnig, Haug]..
Agenda for New Orleans Meeting (Monday, 29 January 2018)

1. Review and extend progress on the Arden Syntax certification program.

2. Review work on the new Arden Syntax IG R3 project as well as the continuing Arden Syntax v3.0 and the CDS Big Picture IG.
